COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/03/2002

ESTIMATE SUMMARY 16:55:54
CONTID: C13861 ESTIMATE NO: 0005 PROG SPEC YR: 1999
PCN: 13861-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 45.0  DAYS TIME ALLOW: 45 WORK DAYS
REGION WIDE CHIP SEALS PERCENT TIME:  100.00 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: STA R300-096
REGION WIDE CHIP SEALS
NAME OF ROAD:
PROJECT COUNTIES: MESA GUNNISON
HINSDALE
CONTRACTOR:
HARRY'S HEAVY HAULERS, INC. PAY PERIOD ENDING 10/03/2002 DATE TIME STARTED 04/19/2002
1605 AIRPORT RD DATE LET 02/21/2002 DATE WORK BEGAN 05/13/2002
DATE AWARDED 02/27/2002 DATE TIME STOPPED 09/10/2002
DATE CONTRACT EXECUTED 03/21/2002 DATE ACCEPTED 09/10/2002
RIFLE CO 81650 970/625-4507 DATE NOTICE TO PROCEED  04/19/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  2,039,878.14  PARTICIPATING $  1,970,963.46 $ 143,493.06
AWARD PROJECT AMT: $  2,140,730.07 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 96.62% TOTAL EARNINGS 1,970,963.46 143,493.06
FUNDS AVAILABLE: $ 68,914.68 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,970,963.46 143,493.06
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,273.42 -205.12
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,961,690.04 143,287.94
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,961,690.04 143,287.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 143,287.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 13861-BID ESTIMATE RUN 10/03/2002
PROJECT: STA R300-096 ESTIMATE NO: 0005 16:55:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE .
CAT NO0200 ROADWAY
0005 304-09055 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 73.840 71.950
TON 2.390 23.90
10.00000 74.340 743.40
0010 409-01010 *COVER COAT MATERIAL (TYPE I) 24,983.240 22,738.000
TON 2,016.000 57,456.00
28.50000 24,754.000 705,489.00
0010 MATERIAL ALLOWANCE STOCKPILED CHIPS 0.000
TON 0.000 0.00
23.89000 0.000 0.00
0010 MATERIAL ALLOWANCE STOCKPILED CHIPS 0.000
TON 0.000 0.00
23.89000 0.000 0.00
0010 MATERIAL ALLOWANCE STOCKPILED CHIPS 0.000
TON 0.000 0.00
23.89000 0.000 0.00
0015 409-03060 FURNISH COVER COAT MATERIAL 0.000 0.000
TON 0.000 0.00
26.00000 0.000 0.00
0020 411-10275 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 137,134.000 63,005.000
(POLYMERIZED)
GAL 12,900.000 15,351.00
1.19000 75,905.000 90,326.95
0025 411-10375 EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 545,362.000 606,107.000
(POLYMERIZED)
GAL 292.000 277.40
0.95000 606,399.000 576,079.05
0030  626-00000 *MOBILIZATION 1.000 0.987
LS 0.013 2,561.26
197,020.00000 1.000 197,020.00
0035 627-00005 *EPOXY PAVEMENT MARKING 4,911.000 4,374.000
GAL 537.000 29,535.00
55.00000 4,911.000 270,105.00
0040  630-00000 *FLAGGING 2,433.000 2,377.000
HOUR 56.000 1,120.00
20.00000 2,433.000 48,660.00
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PCN: 13861-BID ESTIMATE RUN 10/03/2002
PROJECT: STA R300-096 ESTIMATE NO: 0005 16:55:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0045 630-00001 *PILOT CAR OPERATION 384.000 384.000
HOUR 0.000 0.00
30.00000 384.000 11,520.00
0050 630-00007 *TRAFFIC CONTROL INSPECTION 13.000 18.000
DAY -5.000 -1,350.00
270.00000 13.000 3,510.00
0055 630-00012 *TRAFFIC CONTROL MANAGEMENT 41.000 30.000
DAY 11.000 3,575.00
325.00000 41.000 13,325.00
0060 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 74.000 24.300
EACH 49.700 6,958.00
140.00000 74.000 10,360.00
0065 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 132.000 56.700
EACH 75.300 13,177.50
175.00000 132.000 23,100.00
0070 630-80380 *TRAFFIC CONE 168.000 90.000
EACH 78.000 390.00
5.00000 168.000 840.00
0075 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0080 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0085 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0090  700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 3.000 1.800
TYPE) CMO 2
EACH 1.200 1,200.00
1,000.00000 3.000 3,000.00
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PCN: 13861-BID ESTIMATE RUN 10/03/2002
PROJECT: STA R300-096 ESTIMATE NO: 0005 16:55:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 630-80359 *PORTABLE MESSAGE SIGN PANEL CMO 2 52.000 44.000
DAY 8.000 1,800.00
225.00000 52.000 11,700.00
0105 630-80360 *DRUM CHANNELIZING DEVICE CMO 2 1,000.000 918.000
EACH 82.000 3,280.00
40.00000 1,000.000 40,000.00
0110 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) CMO 8.000 0.000
2
EACH 8.000 400.00
50.00000 8.000 400.00
0115 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 28.000 0.000
CMO 2
EACH 28.000 1,400.00
50.00000 28.000 1,400.00
0120 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 66.000 66.000
(WORD-SYMBOL) MCR CO #3
SF 0.000 0.00
15.15000 66.000 999.90
0125 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWSTOP 372.000 372.000
LINE) MCR CO #3
SF 0.000 0.00
8.04000 372.000 2,990.88
0130 900-00010 ADDED ITEM (HOUR)/ CHIP REMOVAL PER HOUR - LABOR AN D 4.000 0.000
EQUIPMENT MCR CO #4
HOUR 4.000 1,592.00
398.00000 4.000 1,592.00
0135 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING AIRRINE 1,008.000 0.000
SPEED MARKINGS MCR CO #5
SF 1,008.000 8,316.00
8.25000 1,008.000 8,316.00
0140 900-00006 ADDED ITEM (DOLLAR)/ SUPPLIER CLAIM - SOUTHWAY 0.000 -46,943.720
CONSTRUCTION CO.
DOL 0.000 0.00
1.00000 -46,943.720 -46,943.72
0145 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OUT-OF-SPE C -2,524.740 0.000
MATERIAL AS PER SECTION 105
DOL -2,890.000 -2,890.00
1.00000 -2,890.000 -2,890.00
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CONTID: C13861
PCN: 13861-BID ESTIMATE RUN 10/03/2002
PROJECT: STA R300-096 ESTIMATE NO: 0005 16:55:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 900-00006 ADDED ITEM (DOLLAR)/ FINE FOR OVERWEIGHT TRUCKS AT  $20 -24.000 0.000
PER TRUCK (SECTION 105.13)
DOL -34.000 -680.00
20.00000 -34.000 -680.00

CAT 0200
PROJECT TOTAL

CURRENT AMT$ 2,039,878.14 $

CURRENT AMT $ 2,039,878.14

143,493.06 $ 1,970,963.46

$

143,493.06 $ 1,970,963.46



